
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:09 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 318 Date: 23-Aug-2013 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 445

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear/Warm; Windy PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO Meeting 0900-0945. Inspect dehumidification system, and splay chamber, east anchorage, EB
side. Track progress of FWS installation of mechanical piping. Misc paperwork and write diaries.

Bid Item: 121 0-000-000.12104-0120F4 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

6" DIP at PS-12 locations

On 8-22-2013, Bill O'Sullivan submitted a mix design for the concrete portions of the PS-12 pipe supports
for the 6", 10" and 12" DIP. They are proposing to use the 25 Mpa mix which has been used at other
locations along the bridge for minor concrete. Parsons Brinkerhoff approved the design and this
information was passed on the Bill O.

121 0-000-000.121

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

CONCO PUMPING

Diary: Dispute

PS-12 concrete

A CONCO crew installed rebar, and formed up the PS-12s at PP 101 EB/WB, PP 62 EB/WB, and PP 28
WB.

I inspected the PS-12 at PP 28 and I noted that the thrust collar on the 10" Sewer line is not centered in the
PS-12, but rather is almost touching the flanges of the vertical channels. I informed Narciso Biagi, FWS,
and Bill O'Sullivan, ABF that the piping in that location must be shifted approximately 150mm to the west
before the concrete for that PS-12 can be cast.

122 0-000-000.122

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00
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Diary: Dispute

Bike Path Piping

Dave Law and Rick Kiikvee spent half the shift installing beveled washers to connect the PS-3S bases to
the PS-6 pipe supports from PP 102 to PP 127.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

I inspected the insulation of the reactivation discharge ductwork in the east anchorage, EB splay chamber
and bought it off.

I noted that the penetrations in the splay chamber to the outside have still not been sealed. This
information was passed on to Paul Jefferson, CT OBG lead person.

ABF submitted a bootleg RFI requesting information about balancing of the the tower head and the west
loop units. This bootleg RFI was forwarded to Moffett Nicols with a request for expedited review.

128 0-000-000.128

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Diary: Dispute

Booster Pump

Tim Esquivel and Josh Johnson spent their shift welding the attachment brackets for the booster pump to
the sole plate at tower elevation 53, then bolting the booster pump frame to the brackets. After this
operation was complete, Tim Esquivel PJP welded thread rod to the sole plates and he and Josh Johnson
attached the expansion tank to those threaded rods.

129 0-000-000.129

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 1.00 0.00 0.00 1.00

JNM RICHARD KIIKVEEWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Mechanical Piping

Narciso Biagi spent the entire shift installing caps on the DW branch outlets along the WB bridge, IB and
OB barrier and the EB bridge IB barrier, per the direction given in RFI 2953. Dave Law and Rick Kiikvee
spent half the shift installing caps on the DW branch outlets along the bike path.

Tom Colombo directed the work for 1 hour as general foreman.

001 0-MSI-EFA.187

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

CONCO PUMPING
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Diary: Dispute

IERBYS Site work

Proxy for CCO 335 until the CCO infomration is in PMIV.

CONCO mobilized their drilling equipment for the drilling and installation of the CIDH piles for the light
poles.

001 0-BDW-EFA.321
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